
 
 
 

BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 
OF THE STATE OF CALIFORNIA 

 
 

IN THE MATTER OF:  
 DOCKET NO. 06-AFC-5 
APPLICATION FOR CERTIFICATION FOR THE  

PANOCHE ENERGY CENTER REVISED COMMITTEE 
 SCHEDULING ORDER   
_____________________________________  

 
 
On November 8, 2006, the Application for Certification (AFC) was deemed data 
adequate for the twelve-month review process consistent with Public Resources Code 
section 25540.6.  The Committee conducted a public informational hearing on 
December 12, 2006, to discuss the schedule and other issues of concern.  A Committee 
Scheduling Order was issued on December 19, 2006.  A Revised Scheduling Order was 
issued on July 12, 2007. 
 
The Revised Committee Schedule called for the publication of the Staff’s Final Staff 
Assessment (FSA) on or before September 14, 2007.  In Joint Status Report 3 filed on 
August 10, 2007, Staff and the Applicant indicate that Staff will publish the FSA no later 
than September 14 and request an expedited hearing schedule with a combined 
Prehearing Conference and Evidentiary Hearing as soon as October 1.  The parties 
expect that they will disagree regarding the appropriate source of water for the project; 
that issue will require adjudication by the Committee. 
 
The parties’ proposed schedule is too compressed; it would not give either the 
Committee or the public sufficient time to review the FSA and prepare for hearings.  We 
have updated the schedule by inserting specific target date ranges for the Prehearing 
Conference and following events, heretofore marked as “to be determined.”  Barring 
unforeseen circumstances, this schedule would result in a final Commission Decision in 
December.  The conference and hearing dates are premised on a September 14 FSA 
release; if the release date changes, they will be adjusted accordingly. 
 
We may further modify the schedule at any time upon either our own motion or that of a 
party.  [Cal. Code of Regs., tit. 20, § 1709(c)].  
 
Dated August 28, 2007, at Sacramento, California. 
 
 
 
 
                            _______________________________ 
JEFFREY D. BYRON    JAMES D. BOYD 
Commissioner and Presiding Member  Vice Chair and Associate Member 
Panoche AFC Committee    Panoche AFC Committee 
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(SECOND REVISED) COMMITTEE SCHEDULE 
FOR THE  

PANOCHE ENERGY CENTER PROJECT 
(06-AFC-5) 

 
 
DATE 
 

EVENT 

November 8, 2006 AFC data adequate 
December 12, 2006 Informational Hearing and Site Visit 

January 9, 2007 Applicant files responses to Staff data requests 
Mid January, 2007 Staff conducts data response/issue resolution workshop 

February 27, 2007 
Local, State and Federal Agency draft determinations, 
including air district’s Preliminary Determination of 
Compliance (PDOC) filed 

March 2, 2007 Parties file Status Report #1 

Mid April 2007 Local, State and Federal Agency final determinations 
filed  

June 28, 2007 Staff files Preliminary Staff Analysis (PSA) 
July 15, 2007 Air district’s Final DOC filed 
July 27, 2007 Staff conducts PSA workshop 

August 15, 2007 USFWS Biological Opinion and USEPA Underground 
Injection Permit filed 

September 14, 2007 (or earlier if 
possible) Staff files Final Staff Assessment (FSA) 

September 17, 2007 
After confirming that FSA was published as expected, 
Committee issues Notice of Prehearing Conference and 
Evidentiary Hearing 

September 28, 2007 Parties file Prehearing Conference statements 
(including exhibit lists) 

Week of October 1, 2007 Prehearing Conference held in Sacramento 

October 9, 2007 
Parties exchange and file documentary evidence with 
Hearing Officer and file prehearing briefs regarding 
contested topics 

Week of October 15, 2007 Evidentiary Hearing 
No later than November 14, 
2007 

Presiding Member’s Proposed Decision (PMPD) issued 
for 30 day comment period 

Week of December 10, 2007 * PMPD comment hearing 

December 17, 2007 * PMPD errata issued 

December 19, 2007 Energy Commission holds PMPD adoption hearing 
 
* If the PMPD is published significantly in advance of November 14, these dates may be 
advanced.    Revised August, 2007 
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